

		PROYECTO ORIGINAL VIABILIDAD	CONTRATADO Y MODIFICADO
Código	Descripción	Costo S/.	
	Infraestructura	24,053,030.00	30,457,988.29
	Equipamiento	11,601,482.00	12,926,924.89
<b>COSTO DE OBRA - contractual</b>		<b>35,654,512.00</b>	<b>43,384,913.18</b>
	ADICIONAL DE OBRA 01		0.00
	<b>DEDUCTIVO DE OBRA 01</b>		
<b>SUB TOTAL</b>		<b>35,654,512.00</b>	<b>43,384,913.18</b>
	ESTUDIO DEFINITIVO	1,000,000.00	149,079.91
	CAPACITACION	441,056.00	919,920.09
	PLAN DE CONTINGENCIA	2,789,147.00	471,488.86
	SUPERVISION	1,443,825.00	3,337,723.33
	IMPACTO AMBIENTAL	116,999.00	1,443,825.00
	IMPREVISTOS	828,912.00	125,071.93
	GASTOS ADMINISTRATIVOS DE UNIDAD EJECUTORA	715,896.00	1,188,682.81
<b>COSTO TOTAL DEL PROYECTO</b>		<b>42,990,347.00</b>	<b>51,020,705.11</b>