

PROYECTO ORIGINAL VIABILIDAD

CONTRATADO Y MODIFICADO

Código	Descripción	Costo S/.	
	Infraestructura	22,143,606.00	28,177,890.50
	Equipamiento	11,685,087.00	12,918,952.16
<b>COSTO DE OBRA - contractual</b>		<b>33,828,693.00</b>	<b>41,096,842.66</b>
ADICIONAL DE OBRA 01			
DEDUCTIVO DE OBRA 01			
<b>SUB TOTAL</b>		<b>33,828,693.00</b>	<b>41,096,842.66</b>
	ESTUDIO DEFINITIVO	1,000,000.00	1,069,000.00
	CAPACITACION Y GESTION	441,055.00	471,487.80
	SUPERVISION	856,745.00	856,000.00
	MITIGACION AMBIENTAL	110,718.00	118,357.54
	IMPREVISTOS	724,741.00	-
	GASTOS ADMINISTRATIVOS DE UNIDAD EJECUTORA	715,903.00	1,440,644.00
<b>COSTO TOTAL DEL PROYECTO</b>		<b>37,677,855.00</b>	<b>45,052,332.00</b>