

PROYECTO ORIGINAL

CONTRATADO Y MODIFICADO

Código	Descripción	Costo S/.	
	Infraestructura	23,399,855.00	30,366,838.18
	Equipamiento	11,669,402.00	12,292,970.56
	<b>COSTO DE OBRA - contractual</b>	<b>35,069,257.00</b>	<b>42,659,808.74</b>
	ADICIONAL DE OBRA 01		
	<b>DEDUCTIVO DE OBRA 01</b>		
	<b>SUB TOTAL</b>	<b>35,069,257.00</b>	<b>42,659,808.74</b>
	ESTUDIO DEFINITIVO	1,000,000.00	1,068,999.95
	CAPACITACION	441,055.00	471,487.79
	SUPERVISION	1,420,415.00	1,420,415.00
	IMPACTO AMBIENTAL	116,999.00	125,071.98
	IMPREVISTOS	760,956.00	-
	GASTOS ADMINISTRATIVOS DE UNIDAD EJECUTORA	715,898.00	1,476,854.00
	<b>COSTO TOTAL DEL PROYECTO</b>	<b>39,524,580.00</b>	<b>47,222,637.46</b>